
Records and Property Building 
 

Question to Administrative Services from LSA 
Please provide a description of the status and progress to date of the Records & 
Property Building as well as a project budget?  Last Session, information was provided 
that had a total estimated project cost of approximately $12.38 million.  The project 
budget this year has increased to $16.05 million.  Can you explain to increase?  
 
Response 
Records and Property Center: Design is underway on the renovation project. Design 
development drawings have been completed and construction documents work is on-
going, targeting a July 1 construction start date, with the understanding that this date 
may change depending on funding and timing for relocation of functions now in the 
building. A July 1 start date should allow for a December 2005 move-in date. 
Preliminary plans are underway for relocating functions within the building, although a 
move date (after April 1 per appropriation language) has not been established since 
RIIF funds have not been available. The original request was based upon an October 
2000 report by a consultant looking at a number of projects on Capitol Complex. The 
funding request was increased based on inflation and other estimates. The current 
funding request is based on detail cost estimates prepared by the design consulting 
team. More details can be provided as necessary. 
 
Appropriations: 
FY 2003:     $  1,600,000 
FY 2004:   $  4,750,000 
FY 2005 - Requested: $  9,700,000   
Total:    $16,050,000 


